

Ministarstvo građevinarstva, saobraćaja i infrastrukture

Nemanjina 22-26, 11000 Beograd

Republika Srbija

Anita Dimovski, pomoćnica ministra za železnice i intermodalni transport

Br: NAD-NSSB-MGSI-010

Datum: 28.02.2024.

Projekat: Pružanje usluga stručnog nadzora nad izvođenjem radova na rekonstrukciji i modernizaciji železničke pruge Novi Sad-Subotica-državna granica

Predmet: Nacrt Odluke Inženjera u vezi sa dodatnim radovima po Instrukcijama Finansijera/Investitora koji će biti predmet Aneksa 4 Komercijalnog ugovora za deonicu Novi Sad – Subotica – državna granica (Kelebija)

Poštovani,

U skladu sa Vašim instrukcijama u prilogu vam dostavljamo Nacrt Odluke Inženjera u vezi sa dodatnim radovima po Instrukcijama Finansijera/Investitora koji će biti predmet Aneksa 4 Komercijalnog ugovora za deonicu Novi Sad – Subotica – državna granica (Kelebija).

Molimo Finansijera/Investitora za pismenu saglasnost na istu kako bismo pripremili konačnu Odluku Inženjera.

Prilog: Nacrt Odluke Inženjera u vezi sa dodatnim radovima po Instrukcijama Finansijera/Investitora koji će biti predmet Aneksa 4 Komercijalnog ugovora za deonicu Novi Sad – Subotica – državna granica (Kelebija)

--

Subject: Draft of the Engineer's Decision regarding the Subsequent Works per Financer's/Investor's Instructions, which are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State border (Kelebija)

Dear all,

Pursuant to your instructions we hereby send you Draft of the Engineer's Decision regarding the Subsequent Works per Financer's/Investor's Instructions, which are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State border (Kelebija).

We kindly ask the Financier/Investor for the written consent thereto so that we could prepare Final Engineer's Decision regarding the Subsequent Works per Financer's/Investor's Instructions, which are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State border (Kelebija).

Attachment: Draft of the Engineer's Decision regarding the Subsequent Works per Financer's/Investor's Instructions, which are the subject of Annex 4 to the Commercial Contract for the section Novi Sad - Subotica - State border (Kelebija)

S poštovanjem,

Rukovodilac stručnog nadzora/Team Leader

Dragan Gligorov



--